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CITY OF FORT SMITH SUPPLEMENTAL SPECIFICATION  

PROSECUTION AND PROGRESS 

 

 

SECTION 108 of the Standard Specifications for Public Works Construction, February 2008 

Edition, is hereby amended as follows: 

 

108.08 DETERMINATION OF TIME COMPLETION AND EXTENSION OF 

CONTRACT TIME 

 

Delete Item D. (7), and replace it with the following: 

 

 (7) All the Work, or the portion of the Work which is the currently controlling 

operation, is suspended due to unsuitable weather or to such conditions as are 

considered unfavorable to the suitable prosecution of the work, if the following 

conditions are satisfied: 

 

(a) The weather must actually cause a delay to the completion of the project 

and the delay must be beyond the control and without the fault or 

negligence of the Contractor, and/or 

 

(b) The Engineer orders the suspension of the work in the interest of public 

safety or health or due to specification requirements. 

 

The Contractor is to provide written notification to the Engineer of the occurrence 

of adverse weather delay days and resultant impact to normally scheduled work, 

within 10 calendar days of each occurrence, when such weather prevents work on 

critical activities for 50 percent or more of the Contractor’s scheduled work day.  

No compensation will be made for monetary damages due to weather delay(s). 

  


